December 30, 2003

% ARIZONA'OEPARTMENT OF COMMERCE
RO Ml QU j@é’éﬁm i

Mr. Michael Kerski
Redevelopment Program Manager
Clty of Flagstaff

211 W, Aspen Avenue

Flagstaff, AZ 86001

Re: Economic Strength Project Grant
AG Cantract No.: KR0O2-0537TRN
ADOT ECS No.: JPA 02-35
Project No.: G 1051 02C

Dear Mr, Kerski:

Item II. SCOPE i.e. of the subject Intergovernmental Agreement (IGA)
partially states:

1

The City will .. provide the State with quarterly Project status reports...

The next quarterly project status report Is due by April 2, 2004. Enclosed
please find an example report showing the required information about your
project, We will need quarterly reparts in July and October of 2004 as well.
We appreciate being kept informed of the status of your project.

Please note that the IGA was filed with the Secretary of State on July 2,
2002 and was set to expire July 2, 2003. Per the December 10, 2003 letter
from Stacey Brechler-Knaggs, your request for an extension of the IGA until
Januapy 2. 2005 has been granted. If the project willl not be finished by this
date, please file for an extension at least 30 days prlor to the expiration.

Thaoks. for giving Commerce, and the Department of Transportation, the
apportunity to work with you, and your community, on this most meaningful
gconomlc development project In your town.

Sincerely,

Sandy Brown oo 2 ' e
o A Dﬁﬁtf o ,A -
Program Manager (. { AUEE GAED
Encl.
1700 WEST WASHINGTON STREET - - SUITEE00 -  PHOENIX, AZ B5007

USA

602-771-1100 ' FAX 602-771 1200 . hilp/iwww a2commerce.com



City of Flagstaff

i | December 10, 2003

% Sandra Brown

L AZ Department of Commerce
| Economic Strength Program (ESP)

Executive Tower, Suite 600
1700 W. Washington
Phoenix, Arizona 85007

| || RE: Intergovernmental Grant Agreement - Economic Strength Program (ESP)
Grant Name: Flagstaff Mall (Dodge Avenue-Old Route 66)

AG Contract No.: KR02-0537TRN 7 ADOT ECS File: JPA02-35

Project: G105102C -

AMENDMENT REQU QN

‘ || The City of Flagstaff is hereby requesting an amendment to the grant agreement.

] 8 weare requesting that the project period be extended from the current expiration date of

January 2, 2004 to January 2, 2005.

| 11 The reason for the request is that it Is projected that the Dogde project will begin
| {8 construction in April 2004 with completion by August 2004 (also refer to the quarterly
L 1 report dated 10/6/03, item #8).

In addition to the above request, the city is conscientious in grant compliance and works

1 B 25 2 team to fulfill the grant conditions. We have a Project Representative for project

1 administration, a Grants Manager for general grant administration, and an Accountant

K for the flnancial administration.

i Therefore, the Project Representative [s the individual who is responsible to submit
the quarterly reports and is the primary point of cantact. To avoid any confusion or
{ absent paperwork, please direct all future correspondence to - Michael Kerski,

8 Redevelopment Program Manager/Project Representative, 211 West Aspen,
Fiagstaff, AZ 86001.

211 West Aspen Avenue, Flagstaff, Arizona 86001
Main & TDD (928) 774-5281 « Fax (928) 779-7696




As well, contact information for the Grants Manager and Accountant for your records
is as follows;

Stacey Brechler-Knaggs Beth Beauregard
Grants Manager Accountant Il

211 West Aspen 211 West Aspen
Flagstaff, AZ 86001 Flagstaff, AZ 86001

Thank you, for your consideration regarding the amendment request. Feel free to
contact me if you have any questions or if | can be of any further assistance.

Sincerely,

Q) Budd - Kapp-

Stacey Brechler-Knaggs
Grants Manager

cer  Dave Wilcox, City Manager
Michael Kerski, Redevelopment Program Manager
Beth Beauregard, Accountant |
Grant Flle No. G02-2-Plan (Acct, #8217)



